PROGRESS REPORT

Michael Scott



STATUS SUMMARY

Project on track for delivery

Delivery date is end of Q3

Estimate cost of \$14,000

Project will deliver after update in Q4

Date of delivery is July 20xx

PROGRESS

Schedule Implications

- Investors are planning to see the project delivered in Q4
- Late delivery will delay future funding for further projects

Roadblocks

- Understaffed in key roles
- Tools to complete project randomly go offline

SCHEDULE

Key Dates

- Product launches in Q3
- updates launch in Q4

• For detailed schedule, see management

Note: Please make sure you are familiar with

details of the schedule

DELIVERABLES

Main Critical Deliverables

- Product launch
- Software updates

Printed materials

Press release

Confidence Rating

 5/5 confident that we will complete project on schedule

COSTS

Projection Of Costs

- \$14,000 projection for project
- Main source from angel investors

Cost Overruns

- \$2,000 over budget
- Closed gaps in communication with staff to present future budget issues
- Project can track to remain on budget based on planning and current projections

TECHNOLOGY

Technical Problems That Have Been Solved

 Created offline working mode to prevent delays

Dubious Technological Dependencies For Project

- Software will continue to crash
- Work offline and save updates
 when servers are back online

Outstanding Technical Issues That Need To Be Solved

 Software tools for running product testing

RESOURCES

Project Resources

- All staff is working on keeping the project on time
- Hire vendors to help with project completion
- Need more funding if we want to hire more workers to help in the future

What Customers Want

 Customers want their product to work efficiently so they can continue to communicate with their employees while they work remotely

Next Review Date: July 20XX

- Check on warehouse update
- Fix software issues
- Finish drafting solution
- Resolve budget question

Goals for Next Review

 Dwight Schrute will tackle and resolve the goals by next meeting

Action Plan Review

GOALS FOR NEXT REVIEW

THANK YOU

Michael Scott

1234-5678-99

MichaelScott1919@cs2107.com

www.cs2107.com